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City of Menasha e Department of Public Works

Memorandum

DATE: July 28, 2011
mo: Menasha Board of Public Works
FROM: Mark Radtke, Director of Public Works

RE: Change Order No. 1 for City of Menasha Wastewater Collection System
Rehabilitation Improvements — Phase 4 Project; Contract E145-11-01C;
Infrastructure Technologies, Inc.; ADD $1,545.00

At the July 18" Council meeting a deduct change order was approved on Contract
E145-11-01A in the amount of $51,989.50. That change order was necessary due to
land interest concerns on the City’'s part (no apparent sewer easement). | had
indicated that the City would pursue adding other needed sewer work to maximize
the benefit of the Clean Water Fund low interest loan. This contract (Contract E145-
11-01C) involves manhole rehabilitation work and is also being funded through the
Clean Water Fund program.

This change order involves concrete lining and rebuilding of the sewer channel of an
additional deteriorated manhole. These improvements will minimize the existing
leaks in this manhole and is a cost effective procedure due to the savings realized
with the reduced flows to the treatment plant. | recommend approval of the change
order as submitted.
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CHANGE ORDER NO. CO-1451101C-01 DATE July 27, 2011

KAEMPFER & ASSOCIATES, INC. PROJECT: WW COLL. SYSTEM REHAB. IMPR'S PHASE 4
Consulting Engineers

Post Office Box 150 OWNER: CITY OF MENASHA

650 East Jackson Street 140 Main Street

Oconto Falls, WI 54154 Menasha, WI 54952

OWNER'S PROJECT NO.: El45-11-01C ENGINEER'S PROJECT NO.: E145-10.09

CONTRACTOR: INFRASTRUCTURE CONTRACT DATE: June 1,2011
TECHNOLOGIES, INC. COMPLETION DATE: December 28, 2011

ADDRESS: 6268 Oak Run Road

Rhinelander, WI 54501

CONTRACT: E145-11-01C

You are directed to make the changes noted below in the above contract and this Change Order becomes a part of
your contract, subject to all the conditions thereof}

NATURE OF CHANGE: Add sanitary manhole concrete lining at MH 944.

ADDITIONAL NUMBER OF CONTRACT DAYS PROVIDED BY THIS CHANGE ORDER: 0 DAYS
Enclosures: Change Order Summary Table

The changes result in the following adjustment of Contract Price:

Contract Price Prior to this Change Order $40,825.00
Net (Increase/IDéérédsé) Resulting from this Change Order $ 1,545.00

Current Price, including this Change Order $42,370.00

FOR THE ENGINEER: By: Date:
Taryn S. Nall, P.E.

FOR THE OWNER: By: Date:
Mark Radtke, P.E., Director of Public Works

The above changes are accéi){ed:

FOR THE CONTRACTOR: INFRASTRUCTURE TECHNOLOGIES, INC.

By: Date:
Matt Huston, Project Manager
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CHANGE ORDER NO. CO-1451101C-01

SUMMARY TABLE

Add the following items:

DATE: July 27, 2011

item No. Description Unit Price Total Cost
19C 6.5 -vertical feet of sanitary manhole concrete partial lining $170.00 $1.105.00
20C 1 -each manhole flow channel construction to springline $440.00 $440.00
Total Additions for CO-1451101C-01 $1,545.00
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